FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Acecounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  March, 2012

Date: March 31, 2012

CONTRACTOR: BRIAN'S CONTRACTING, INC.

ADDRESS: P.0. BOX 17790 Contract No. 59472 i1

City, State ZIP: HONOLULU, HAWAII 96817 DAGS Job No. 12-27-5623

PROJECT TITLE: WAIAWA CORRECTIONAL CENTER - KITCHEN IMPROVEMENTS

CONTRACT EFOR INSPECTION BRANGH USE

MSUBMITTAL REGISTER [T COMMENCEMENT REQUIREMENTS

Basic Contract Amount 5 320,000  [DUEMONTHLY:

M’P-ROJECT SCHEDULE - INITIAL & ONGOING

VTDAR.Y REPORTS ﬂ PAYROLL AFFIDAVITS

IIMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ATRCONTRACT NUMBER { A PROJECT NAME & LOGATION

Total 3 113,794.00 £/ALL SIGNATURES

Adijusted Contract Amount $ 442 794 .00

WORK ACCOMPLISHED Basic Contract Y / Change Order Total
r

Completed to Date 96.35% _$ 317,000.00 _seeh_$  113,794.00 3 430,794.00

Retained 3 30,756.00 $ 9,189.00 $ 39,945.00

Amount Subject to Payment $ 286,244.00 $  104,605.00 3 390,849.00

Payments to Date $ 286,244.00 $ 103,114.00 3 389,358.00

Payments Now Due $ - $ 1,491.00 $ 1,491.00

Payment No. 12

Remarks:

2. | certily that the above bill is correct, just, that payment has not been received, and all payroll
affidavits have been submitted, are current, or proper deduclive exclusions have been mada to
this requast and at least 80% of our workforce resides in Hawaii

Daio:

R '-_, ; .. [/ ’I F 2 .i. ‘w L # ’7 T
' o BRIAN'S CONTRACTING, INC.
/ }M P W/& Name of Coniractor
/ Brian's Contracung InG.
/ﬁnccmmﬂnded: rea Englneer/Architect Cate:
CG2Lica stz C 3/31/2012

5. Appraved: aranch Chiaf or District Enginear Date: By signalure J Title: Date
The Public WW7 VE been issued and the work performed. for Brian M. Arakaki, President
APR - O 200
ubllc Works Adminisirator

Stal Date:




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: March, 2012

DPW-CIA 7/06°

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: §9472

PROJECT TITLE: WAIAWA CORRECTIONAL CENTER - KITCHEN IMPROV  DAGS Job No.: 12-27-5623
% CONTRACT]
Q LICENSE EASIC CONTRACT| COMPL. %| RETN AMOUNT
G |PRIME CONTRACTOR  |TRADE NO., AMOUNT] TO DATE| CMPL %) RETAINED

BRIAN'S CONTRACTING, IN¢General Contractor ABC-23456 $15,859 $12,859| 81.08% 5% $6421A

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN| AMQUNT
SUBCONTRACTOR TRADE NQ. AMOUNT| TO DATE‘ CMF’I:I % RETAINED
A-1 Construction Quarry Tile BC-15252 $8,000 $8,000] 100.00% 10% $800
AMSCO Foed Service Equipment  {C-23610 $79,000 $76,000] 96.20% 10% 57,600
Honoluju Plumbing Co. Plumbing AC-188 $19,000 $19,000] 100.00% 10% $1,900
PIER Demo/Concrete/Epoxy ABC-25183 194,141 $186,141] 95.88% 10% $18,614
SK Electric, Inc. Electrical C-14558 $12,000 $12,000( 100,00% 10% $1,200
#DIVIO! 10% 0
#DIV/O! 10% 30
#DIVIO! 10% 30
#DIV/0! 10% 50
#DIVID! 10% 30
#DIVIQ! 10% 80
#DIVID! 10% 30
#DNIO! 10% 0
#DIVIO! 10% %0
#DIVIOI 10% $0
#DIV/0! 10% 30
#DIVIO! 10% 30
#DIVIO! 10% 30
Total Retained from Subs $30,114|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$30,756]

| certify that the above retentions are correct for this request.

Brian's Contracting, Inc.

Name of CD}/

3/31/2012

By Signature

NOTE:

Date

J

Columnar totals shall be equat in dollar value to that on

the Monthly Estimate Sheet

Checked/Verified by:

/

Initi%ec{ Inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAIL
Department of Accounting and General Services
Division of Public Works

For the Nonth of: March, 2012

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 59472
PROJECT TITLE: WAIAWA CORRECTIONAL CENTER - KITCHEN IMPRQ  DAGS Job No.: 12-27-5623
a CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TQ DATE CMPLE % RETAINED
BRIAN'S CONTRACTING, IN{General Contractor ABC-23456 543,761 $43,761{ 100,00% 5% $2,188]A
18500
CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUBI COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI CMP!.I % RETAINED
A-1 Construction Quarey Tile BC-15252 $4,233 $4,233] 100.00% 10% $423
AMSCO Food Service Equipment [C-23610 $40,t18 $40,118] 100,00% 10% $4,011
Honolulu Plumbing Co. Plumbing AC-188 $7.656 $7,656] 100.00% 10% $765
PIER Demo/Concretel/Epoxy ABC-25183 50 50| #DIViOI 10% 30
SK Electric, Inc. Electrical C-14558 $18,026 $18,026] 100.00% 10% 1,802
#DIVIQ! 10% %0
#DIVID) 10% 30
#DIV/Q! 10% 0
#DIVIO 10% 30
#DIVIO! 10% 30
#DIV/0! 10% 30
#DIV/0! 10% 50
#DIVIO! 10% 50
#DIV/O! 10% 30
#DIVIO 10% 50
#DIvyot 10% 30
#DIVIG! 0% 30
#DIVIO! 10% 30
#DIVIO! 10% 50
Total Retained from Subs $7,001|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) $9,189|

| certify that the above retentions are correct for this request.

Checkedie(ifgd by:

Brian’s Contracting, Inc.

Name of Co or /
A

Intial - o‘jfact Inspector ar Engineer
313112012

By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY - KITCHEN IMPROVEMENTS
BILLING MONTH: March-12 DAGS 10B NO.: 1 2-27-5623 CONTRACT NO.: 59472

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 BO7-820M $0.00 $0.00 $0.00

Totals:
Change Order Payment Suffix: 2, 3,4
Suffix Fund Symbol Amount Earned Retainage Amount Due
o4 BO7-820M $1,656.00 $165.00 $1,491.00
Totals: $1,656.00 $165.00 $1,491.00
Grand Total: $1,491.00 .
o/ faof2
DATE

't (This Section for Adminlistrative Services Office Use Only)

' Vendor Code 30439600

- Cost Code 3A1

| Voucher No. 4OQQN;"€F’ .

Verified By e fh/ 4/’7/12‘



